Project X SSR1 START
Start: 2/Jan/2008 Work: 1.4 mont... Start: 2/Jan/2008 Work: 0 hours
End: 8/Feb/2008 Com: 0% End: 2/Jan/2008 Com: 0%

Res: B.W.; G.L.; T.A.; M.K.; M.C.; J.F...

SSR1 fixturing for ultrasound bath

v

Leak Degradation Test

Start: 8/Jan/2008 Work: 2 days

End: 9/Jan/2008 Com: 0%

Res: J.W.

SSR1 Ultrasound Cleaning

Deliver SSR1 @ ANL

Longer Crate for SSR1

Start: 2/Jan/2008 Work: 1 week R Start: 10/Jan/2... Work: 1 day R Start: 14/Jan/2... Work: 1 day R Start: 15/Jan/2... Work: 1 week

End: 8/Jan/2008 Com: 0% " End: 10/Jan/2... Com: 0% " End: 14/Jan/2... Com: 0% " End: 21/Jan/2... Com: 0%

Res: B.S.; T.A.; M.B.; M.C. Res: B.S.; T.A.; M.B.; M.C.

Procure Si-Bronze fasteners

Start: 3/Jan/2008 Work: 3 weeks

End: 23/Jan/2... Com: 0%

Nb testing

Start: 3/Jan/2008 Work: 2 weeks

End: 16/Jan/2... Com: 0%

Deliver HDPE parts @ ANL Check HDPE plumbimp parts Setup for BCP and HPR BCP SSR1 @ ANL

Start: 4/Jan/2008 Work: 1 day R Start: 9/Jan/2008 Work: 1 day? R Start: 15/Jan/2... Work: 3 days R Start: 18/Jan/2... Work: 2 days
End: 4/Jan/2008 Com: 0% " End: 9/Jan/2008 Com: 0% - End: 17/Jan/2... Com: 0% " End: 21/Jan/2... Com: 0%

Res: B.W.; G.L.

Clean flanges for SSR1 blank-off

Start: 7/Jan/2008 Work: 1 day

Res: B.W.; G.L.; S.M.; M.K.

Res: B.W.; G.L.; S.M.; M.K.

Res: B.W.; G.L.; S.M.; M.K.

HPR SSR1 & DRY

Start: 24/Jan/2... Work: 3 days

SSR1 ETCHED

End: 7/Jan/2008 Com: 0%
Res: B.S.; T.A.; M.B.; M.C.

End: 28/Jan/2... Com: 0%

Start: 28/Jan/2... Work:

0 hours

Transport @ FNAL

Start: 29/Jan/2... Work:

1 day

Evacuation and Leak Check

Start: 30/Jan/2... Work: 3 days

SSR1 Setup Instrumentation for col...

Start: 4/Feb/2008 Work: 1 week

SSR1 cold tested @ VTS

Res: B.W.; J.F.; G.L.; S.M.; M.K.

End: 28/Jan/2... Com:

0%

End: 29/Jan/2... Com:

0%

End:  1/Feb/2008 Com: 0%

Res: B.S.; T.A.; M.B.; M.C.

End:  8/Feb/2008 Com: 0%

Start: 8/Feb/2008 Work:

0 hours

End: 8/Feb/2008 Com:

0%







